

BENTON COUNTY COLUMBIA VALLEY CENTER FOR RECOVERY



Floor & Home installing the tile within the lobby bathrooms in Area A.



Palmer installing the new full re-roof near the central courtyard.



Total Energy Management brazing their refrigerant lines for the VRF system.



Bouten assisted In leading a tour throughout the facility on August 6 to show the current progress of construction.

Upcoming Construction

- Continuation of sheet rock throughout Area E Evaluation & Treatment
- Continuation of T-bar ceiling installation throughout Assessment & Exam
- Casework install to begin in Area A, Assessment & Exam on Wednesday, August 13

