

BENTON COUNTY COLUMBIA VALLEY CENTER FOR RECOVERY



Total Site Services pouring the central courtyard patio.



JR Swigert working on the ballasted roof above Evaluation & Treatment.



Bouten Construction installing fire extinguisher cabinets throughout Assessment & Exam.



DSI installing ceiling grid for the 9 wood ceilings in Crisis Stabilization.

Upcoming Construction

- Flooring install throughout Crisis Stabilization
- MEP wall & ceiling trim throughout the Multipurpose Area's & DCR
- Assessment & Exam initial clean to begin on Monday, October 27

